

**SCHEDULE 4**

**Stations**

This is Schedule 4 comprising the Stations

between

**CUMBRIA COUNTY COUNCIL**

and

**LANCASHIRE COMBINED FIRE AUTHORITY**

and

**MERSEYSIDE FIRE AND RESCUE AUTHORITY**

and

**BALFOUR BEATTY FIRE AND RESCUE NW LIMITED**

**CONFORMED COPY**



**DICKINSON DEES**

Dickinson Dees LLP

One Trinity Broad Chare Newcastle upon Tyne NE1 2HF  
Telephone: (0191) 279 9000 Fax: (0191) 230 8501  
Email: [law@dickinson-dees.com](mailto:law@dickinson-dees.com) [www.dickinson-dees.com](http://www.dickinson-dees.com)

## SCHEDULE 4

### Stations

#### Cumbria

<b>Station (including address)</b>	<b>Start on Site Date</b>	<b>Services Start Date</b>	<b>Planned Services Availability Date</b>	<b>Planned Post Completion Works Acceptance Date</b>	<b>Initial Amount</b>	<b>Periodic Rate</b>
<b>Carlisle East</b> Land at Durrhill Road, Harraby, Carlisle, Cumbria	28th February 2011	N/A	5 <sup>th</sup> March 2012	N/A	N/A	N/A
<b>Carlisle West</b> Land on the south side of Newtown Primary School, Newtown Road, Carlisle, Cumbria CA2 7LW	28th February 2011	N/A	16 <sup>th</sup> January 2012	N/A	N/A	N/A
<b>Patterdale</b> Fire Station, Glenridding, Penrith, Cumbria CA11 0PJ	28 <sup>th</sup> February 2011	4 <sup>th</sup> April 2011	7 <sup>th</sup> November 2011	25 <sup>th</sup> November 2011	N/A	N/A
<b>Penrith</b> Land to the south of Carleton Avenue, Kemplay Bank, Penrith, Cumbria	9th May 2011	N/A	11th June 2012	N/A	N/A	N/A
<b>Workington</b> Land at Moorclose, Workington, Cumbria	19 <sup>th</sup> March 2012	N/A	18th March 2013	N/A	N/A	N/A

**Lancashire**

<b>Station (including address)</b>	<b>Start on Site Date</b>	<b>Services Start Date</b>	<b>Planned Services Availability Date</b>	<b>Planned Post Completion Works Acceptance Date</b>	<b>Initial Amount</b>	<b>Periodic Rate</b>
<b>Blackburn</b> Land bordering Byrom Street and Freckleton Street, Blackburn, Lancashire BB2 2LE	28 <sup>th</sup> Feb 2011	N/A	6 <sup>th</sup> Feb 2012	N/A	N/A	N/A
<b>Burnley</b> Fire Station, Belvedere Road, Burnley, Lancashire BB10 3AA	Whichever is the later of 13 <sup>th</sup> February 2012 or ten (10 ) Business Days after the Services Availability Date of Blackburn Station, unless this date exceeds nine (9) months after 13 <sup>th</sup> February 2012, in which case, the planned start on site date will be defined as nine (9) months after the 13 <sup>th</sup> February 2012.	7th May 2012	27th May 2013	21 <sup>st</sup> June 2013	N/A	N/A
<b>Chorley</b>	Whichever	N/A	29th April	N/A	N/A	N/A

<b>Station (including address)</b>	<b>Start on Site Date</b>	<b>Services Start Date</b>	<b>Planned Services Availability Date</b>	<b>Planned Post Completion Works Acceptance Date</b>	<b>Initial Amount</b>	<b>Periodic Rate</b>
Fire Brigade Training Centre, Washington Hall, West Way, Euxton, Lancashire PR7 6DH	is the later of 11 <sup>th</sup> June 2012 or twenty (20 ) Business Days after the Services Availability Date of Fleetwood Station, unless this date exceeds nine (9) months after 11 <sup>th</sup> June 2012, in which case, the planned start on site date will be defined as nine (9) months after the 11 <sup>th</sup> June 2012.		2013			
<b>Fleetwood</b> Fleetwood Fire Station, Radcliffe Road, Fleetwood, Lancashire FY7 6UJ	14th March 2011	23rd May 2011	14th May 2012	1st June 2012	N/A	N/A

**Merseyside**

Station (including address)	Start on Site Date	Services Start Date	Planned Services Availability Date	Planned Post Completion Works Acceptance Date	Initial Amount	Periodic Rate
<b>Belle Vale</b> Belle Vale Fire Station, Childwall Valley Road, Liverpool, L25 2PY	Whichever is the later of 7 <sup>th</sup> May 2012 or ten (10 ) Business Days after the Services Availability Date of Kirkdale Station, unless this date exceeds nine (9) months after 7 <sup>th</sup> May 2012, in which case, the planned start on site date will be defined as nine (9) months after the 7 <sup>th</sup> May 2012.	9 <sup>th</sup> July 2012	10th June 2013	28th June 2013	N/A	N/A

<b>Birkenhead</b> Exmouth Street, Birkenhead, Merseyside CH41 4AX	Whichever is the later of 14 <sup>th</sup> May 2012 or ten (10 ) Business Days after the Services Availability Date of Kirkdale Station, unless this date exceeds nine (9) months after 14 <sup>th</sup> May 2012, in which case, the planned start on site date will be defined as nine (9) months after the 14 <sup>th</sup> May 2012.	23rd July 2012	17th June 2013	5TH July 2013	N/A	N/A
<b>Bootle Netherton Fire Station</b> Land and buildings on the south east side of Buckley Hill Lane, Netherton, Merseyside L29 1YB	18th April 2011	N/A	23rd April 2012	22nd June 2012	N/A	N/A
<b>Formby</b> Land and buildings known as Formby Fire Station, Church Road, Formby, Liverpool, L37 3NH	14th March 2011	23rd May 2011	30th April 2012	18th May 2012	N/A	N/A

<b>Kirkdale</b> Studholme Street/ Derby Road, Kirkdale, Liverpool, L20 8EQ	28 <sup>th</sup> February 2011	N/A	30 <sup>th</sup> April 2012	N/A	N/A	N/A
<b>Kirkdale (Temporary Site)</b> Land at 46 Derby Road, Liverpool, L20 8EH	28 <sup>th</sup> February 2011	11 <sup>th</sup> April 2011	N/A	18 <sup>th</sup> May 2012	N/A	N/A
<b>Newton-le- Willows</b> Land and garages at Borron Road and Silverdale Road, Newton- le-Willows, Merseyside WA12 0EL	14th March 2011	23 <sup>rd</sup> May 2011	16 <sup>th</sup> April 2012	4th May 2012	N/A	N/A

<b>Southport</b> Manchester Road, Southport, Merseyside PR9 0LH	Whichever is the later of 2 <sup>nd</sup> April 2012 or fifteen (15 ) Business Days after the Services Availability Date of Formby Station, unless this date exceeds nine (9) months after 2 <sup>nd</sup> April 2012, in which case, the planned start on site date will be defined as nine (9) months after the 2 <sup>nd</sup> April 2012.	N/A	10 <sup>th</sup> June 2013	N/A	N/A	£413.46 per week
--	---	-----	-------------------------------	-----	-----	---------------------



<p><b>Southport (Decant Site)</b> Land adjacent to park and ride site, Fairways, Southport (six figure grid reference SD 313 189)</p>	<p>Whichever is the later of 2<sup>nd</sup> April 2012 or ten (10 ) Business Days after the Services Availability Date of Formby Station, unless this date exceeds nine (9) months after 2<sup>nd</sup> April 2012, in which case, the planned start on site date will be defined as nine (9) months after the 2<sup>nd</sup> April 2012.</p>	<p>21<sup>st</sup> May 2012</p>	<p>N/A</p>	<p>28th June 2013</p>	<p>N/A</p>	<p>N/A</p>
---	---	---------------------------------	------------	-----------------------	------------	------------