






























































































































































































































































































































































































































































































. C 
G R 0 J P 

2. Client's considerations and management requirements 
(b) Requirements relating to the Health and Safety of the Client's employees or customers or 

those involved in the project. 

(i) Site hoarding requirements. Site definition. 

The client has no specific requirement for site hoarding, the contractor is to take responsibility for 
the design and construction of suitable hoarding taking into account the need for security on site . 

Statutory site signage requirements apply 

(ii) Site Transport arrangements or vehicle movement restrictions. 

The contractor should produce a site logistics plan including separate pedestrian and vehicular 
routes, they should establish a one way system for traffic movement around the site. 

Reversing on site should be avoided wherever possible. No reversing should take place without 
the presence of a trained banksman. 

(iii) Client site rules and any pemnit-ta-work systems. 

There is currently no permit to work system in place, post financial close the PrinCipal Contractor is 
to develop and implement their own system 

(iv) Fire precautions 

In addition to confirming with the Joint Code of Practice 'fire Prevention on construction Sites, a 
responsible person should be appointed in accordance with the RRO and a fire safety plan for the 
site should be developed. The PC shall also produce a site logistics drawing for the project 
including details of the fire escape routes and emergency exit points. This plan should include 
procedures for emergency liaison with the adjoining properties. 

(v) Emergency procedures and means of escape 

The Contractor must ensure that his emergency telephone numbers relating to the site and the 
works are clearly and adequately displayed around the site, such that members of the public or 
emergency services may contact a responsible member of the Contractor's staff at any time. All 
such signing and the positioning of the same are subject to the approval of the client 

As the site is adjacent to occupied residential buildings and a sports centre, suitable procedures 
for liaison with the occupiers in event of an emergency situation must be included in the 
Construction Phase Plan. 
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2. Client's considerations and management requirements 
(b) Requirements relating to the Health and Safety of the Client's employees or customers or 

those Involved in the project. (Continued) 

(vi) "No-go" areas or other authorization requirements for those involved in the project. 

The contractor should restrict his movements to within the site confines. No access is possible 
without prior arrangement to the adjoining properties 

(vii) Any areas the client has designated as confined spaces. 

None known to the CDM Co-ordinator 

(viii) Smoking and parking restrictions. 

There are double yellow lines on the roads adjacent to the site. There are also parking restrictions 
in place on the adjoining roads, it is suggested that where possible the contractor restricts parking 
to within the confines of the site. 

Smoking is not pemnitted on site unless in an authorised smoking area. 
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3. 
(a) 

(i) 

(ii) 

(iii) 

(iv) 

(v) 

(vi) 

Environmental restrictions and existing on-site risks 

Safety hazards. 

C 
G R 0 J 

Boundaries and access, including temporary access - for example narrow streets, lack of parking, 
turning or storage space. 

Access to site is via Belvedere Road or Ormerod Road. 

Any restrictions on deliveries or waste collection or storage. 

There are double yellow lines restri cting parking and waiting on the adjoining roads" if it is not 
possible to establish a waiting bay for del ivery vehicles within the site constraints. the contractor 
should establish a holding point outside the immediate area. utilising just in time deliveries to the 
site area. 

Adjacent land uses - for example schools, railway lines or busy roads. 

Belvedere Road is residential road, 

There is a school - St Thomas RC school behind the site and a park on the opposite side of 
Omerod Road. 

There is a traffic light operated pedestrian crossing on Belvedere Road opposite the site. 

Existing storage of hazardous materials. 

None known to the CDM Co-ordinator 

Location of existing services particularly those that are concealed - water, electricity, gas etc. 

Information in relation to existing services drawings is provided at 1 (d). A ground penetration 
survey has been carried out, however the contractor is to identify positions of services prior to 
commencement of works and to plan work accordingly. 

Information about existing structures - stability, structural form, fragile or hazardous materials, 
anchorage points for fall arrest systems (particularly where demolition is involved). 

See (vii) 
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3. Environmental restrictions and existing on-site risks 

(a) Safety hazards. (Continued) 

(vi) Information about existing structures - stability. structural form, fragile or hazardous materials. 
anchorage pOints for fall arrest systems (particularly where demolition is involved). 

There is a buried fuel tank and diesel pump in the eastern part of the site, safe emptying and 
removal is to be organised by the contractor in accordance with Arups Hazard Risk Register. Any 
areas of contamination requiring remediation are to be treated prior to the start of the works. 

The site history indicates there is a likelihood of buried structures present on site, these should be 
carefully removed and any excavations backfilled with engineered granular fill. 

With regards to demolitions, the structural engineer is undertaking further investigations into the 
availability of record information in relation to the existing building. Where existing information is 
not available, alternative means will be required to identify and hazards in relation to the removal 
of the existing structure. 

(viii) Fire damage. ground shrinkage, movement or poor maintenance which may have adversely 
affected the structure. 

Pockets of made ground have been identified through the ground investigation, Arups hazard 
identification indicates that competent person should assess the stability of excavations, with safe 
side slopes and support to be provided where necessary. No man entry into unstable excavations 
or any excavation deeper than 1.2m. 

It should be noted that although no evidence of mineworkings under the site has been found, there 
is a low risk of unrecorded shafts being present. Arups hazard risk register suggests that all 
excavations are inspected for evidence of unrecorded shafts and the engineer informed of any 
shafts identified. 

(ix) Any difficulties relating to plant and equipment in the premises, such as overhead gantries whose 
height restricts access. 

None known to the CDM Co-ordinator 

(x) Health and Safety information contained in earl ier design, construction or "as built" drawings, such 
as details of pre-stressed or post tensioned structures 

Not applicable 
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3. 
(b) 

(i) 

(ii) 

(ii i) 

(iv) 

(v) 

Environmental restrictions and existing on-site risks 

Health hazards. 

C 
G R D 

Asbestos, including results of surveys, (particularly where demolition is involved). 

Reference should be made to the Type 2 survey undertaken on the property. A Pre-refurbishment 
and Demolition survey was carried out during August 2010 by AEC. A copy of the survey is 
available on the project share site, Section 1 - Executive Summary provides a list of ACM's found 
on the premises. 

The survey noted that access was not available to behind the double skinned plasterboard in some 
areas, (some of the areas available for inspection showed presence of asbestos) the contractor 
should ensure any necessary investigations are undertaken prior to commencement of works in 
these areas. 

Existing storage of hazardous materials 

None known to the CDM Co-ordinator 

Existing structures containing hazardous materials 

The GI indicates that there are some concentrations of contamination, but that these are unlikely to 
pose a significant hazard, Arups suggest that the contractor is to ensure good practice on site and 
to infonn an engineer should significant contamination be discovered. 

The contractors procedures in this respect should be included in the Construction Stage Plan 

Health risks arising from Clients activities 

None known to the CDM Co-ordinator 

Any other health hazards. 

None known to the CDM Co-ordinator. 
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4. 
(a) 

(b) 

(c) 

Significant Design and Construction Hazards 

C 
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Significant design assumptions and suggested work methods, sequences or other control 
measures 

Detailed design is in progress, suggested work methods and sequences of erection are to be 
confirmed by the design team. 

Arrangements for co-ordination of ongoing design work and handling design changes. 

Regular Design Team meetings will be held during the project, these meetings will be the forum for 
handling any issues arising from the on-going project. 

All design changes with an impact on health and safety should be communicated to the COM Co-
ordinator prior to the issue of any construct ion issue drawings. 

Information on significant risks identified during design. 

The Architect has noted the following 

• Generally - the construction of flag poles, alerter masts and monopoles. 

• Adjacent to a school, school parking on Ormerod road, may cause diffi culties for 
construction traffic. 

• Boundary wall to neighbouring residential property, forms part of the existing fire station 
and needs to be considered during demolition 

Arups have prepared the following documents which are available from the project share site: 

- Geotechincs hazard risk register 812111 

- Mechanical Hazard Risk Register (generic) 18/08/10 

- Electrical Hazard Risk Register (generic) 18/08/10 

- Structural Hazard Risk Register - All sites 18/08/10 
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5 The Health and Safety File 

(a) Format 

To be agreed with the Client prior to commencement of the project 

(b) Number of Copies 

To be agreed with the Client 

(e) Contents 

In accordance with paragraph 263 of the HSE Approved Code of Practice and Guidance for the 
Construction (Design and Management) Regulations 2007, the Health and Safety File element of 
the "Combined Operating and Maintenance Manual and Health and Safety File" will contain the 
following : 

1. A brief description of the work carried out. 

2. Residual hazards and how they have been dealt with (for example surveys or other 
information concerning asbestos, contaminated land, water bearing strata, buried 
services.) 

3. Key structural principles incorporated into the design of the structure (e.g . bracing, sources 
of substantial stored energy - including pre or post tensioned members and safe working 
loads for floors and roofs, particularly where these may preclude placing scaffolding or 
heavy machinery there. 

4 . Any hazards associated with the materials used (for example hazardous substances, lead 
paint, special coatings which should not the burnt off). 

5. Information regarding the removal or dismantling of installed plant and equipment (for 
example, lifting arrangements). 

6. Health and safety information about equipment provided for cleaning or maintaining the 
structure. 

7. The nature, location and markings of significant services, including under ground services, 
gas supply equipment, fire fighting services etc. 

8. Information and as built drawings of the structure, it's plant and equipment (e.g. the means 
of safe access to and from services voids and risers, fire doors and compartmentation.) 
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Introduction 

C 
GA OJP 

The Pre Construction Information provides information regarding Health & Safety hazards for those 
bidding for or planning work and for the development of the construction phase plan. The level of details 
contained is proportionate to the risks involved in the project. 

Pre Construction Information Issue Register 

Revision 
Information Infonnation 

Date Issued: Issued By: Issued To: 

1 Preferred Bidder Status Revision HCD Managemenl Ltd Balfour Bealty Capital 
14 July 2010 Design Team 

Update to Section 1 Key Dates 

2 Update to Section 4 -Significant HCD Management Ltd 
Balfour Beatty Capital 23 September 

DeSign and Construction 
DeSign Team 2010 

Hazards 
Addition of Fire service contact HCD Management Balfour Beatty Capital 
details Design Team 

Moucheli 16 
3 Amendment to Existing Site November 

Information All via share point 2010 

Update to 3ajvi} 
Update to 1 project programme HCD Management Balfour Beatty Capital 

DeSign Team 
Update to 2 Existing Information Mouchell 

4 14 February 
Update to 3b(i) Asbestos All via share point 2011 

Update to 4 Design hazards 

Issued By Date Checked by Date 

Fran Watkins 14 February 2011 Richard Powell 14 February 2011 
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1. 
(a) 

(i) 

(ii) 

Description of the project 

Project description 

C 
GR O 

Construction of a three bay fire station at Lancashire FRS Training Centre West Way Chorley 

Note the demolition of the existing facility will be the subject of a separate PCI document. 

Key dates (including planned start and finish of the construction phase) 

Start on site: 2/4/12 

Completion: 22112/13 

The minimum time to be allowed between appointment of the principal contractor and instruction to 
commence work on site 

The project is procured using the PFI process, the team were apPointed as selected bidder during 
March 2010. They have since that point been preparing for start on site. 
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1. Description of the project 

y 
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(b) Details of the client, designers, the CDM co-ordinator and other consultants, and any 
contractors to be appointed by the client Subcontractors who will have a design 
responsibility 

Role Name & Address Contact Phone Email 

Client North West Fire & Colin Schofield 01512964203 colinschofield@merseyfire.gov.uk 

(to financial Rescue Service PFI 

close) Merseyside Fire & 
Rescue Service 
Headquarters, Bridle 
Road. Bootie. 
Merseyside 

L304YD 

Preferred Balfour Beatty Capital Tony Crane 0161972 Tony.Crane@bbcap.co.uk 
Bidder Cavendish House 3060 

Cross Street 

Sale 
Manchester 

M337BU 

Fire Service Lancashire Fire and 01772 862545 
Local Rescue Service 
Contacts Service Headquarters 

Garstang Road 
Fulwood 
Preston 
PR23LH 

Estates Department Ian Riding 01772866918 lanriding@lancsfirerescue.org.uk 
Lancashire Fire and 
Rescue Service 

Service Headquarters 

Garstang Road 
Fulwood 
Preston 
PR23LH 

Lancashire FRS 01257 266611 
Training Centre 
(adjacent to Chorley 
Site) 
International Training 
Centre 
Southport Rd. Euxton 
Chorley 
PR76DH 
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1. Description of the project 

(b) Details of the client, designers, the COM co-ordinator and other consultants, and any 
contractors to be appointed by the client. Subcontractors who will have a design 
responsibility 

Architects Seymour Harris Francesca 0121454 4571 f.hollowa~@sellmourharris.c 
26 Highfield Road Holloway om 
Edgbaston 
Birmingham 
B153DP 

Blue Sky Architects Gary Wright 0161 4750220 gwright@bluesk~architects.co.uk 
Building 1000 
Kings Reach 

Yew Street, 
Stockport 
SK42HG 

Structural Ove Arup Martin Hall 0191 261 6080 martin-s.hall@aru(1.com 
Engineer Central Square 

Forth Street 
Newcastle upon Tyne 
NE1 3PL 

External Ove Arup Darren Carr 01912616080 darren.carr@aruQ.com 
Works I Central Square 
Drainage Forth Street 
Engineer 

Newcastle upon Tyne 
NE1 3PL 
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1. Description of the project 
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(b) Details of the client, designers, the COM co-ordinator and other consultants, and any 
contractors to be appointed by the client. Subcontractors who will have a design 
responsibility 

Mechanical & OveArup Graham graham .munda~@aru~.com 

Electrical Central Square Munday 
Services Forth Street 
Engineer 

Newcastle upon Tyne 
0191 261 6080 

NE13PL 

Landscape Groundwork Claire ciaire.halestrall@groundwork 
Architect Columbus Key Halestrap .org.uk 

Riverside Drive 
Liverpool 0151 7262740 

L34DB 

COM Mouchel Mark Platt mark.platt@impactpartnership.com 
coordinator St Alban's House 
up to Drake Street 
Financial 

Rochdale 
01706923224 

Close 
Lancashire 
OL 16 1UZ 

COM HCD Management Fran Watkins fwatkins@hcdgrouQ:.co,uk 
coordinator 119 Fleet Road 
post financial Fleet 
close Hampshire 01525786040 

GU513PD 

Principal Mansell Paul W .. sh 01928732223 
contractor Roman House 

Bridge Land Q:welsh@mans 
Frodsham ell.plc.uk 
WA67JE 

COM09OO9 CDMOB Page 7 of 17 



1. 

(c) 

(d) 

y 
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Description of the project 

Workplace (Health, Safety and Welfare) Regulations 1992 

The structure will be used as a workplace and as such will be required to meet the Workplace 
(Health, Safety and Welfare) Regulations 1992. 

Extent and location of existing records and plans. 

EXisting records for the site are held on the Balfour Beatty North West Fire project share site, a full 
list of all documentation available on this and the North West Fire PFI Ebox is available on the 
Project Share Site I Bid DocumentslSelected Bidder Stagel Pre·Construction Infomnation. 
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2. Client's considerations and management requirements 

(a) Arrangements for planning and managing the construction work 

(i) Health and safety goals 

Balfour Beatty seeks to achieve Zero harm on all projects: 

- Zero deaths 
- Zero injuries to the public 
- Zero ruined lives amongst all employees 

(ii) Communication and liaison between client and others 

Communication with the client is only to be carried out via the Client's Project Manager. During 
the construction and decant phases of the project some direct communication with the building 
occupiers may be necessary, the procedure for this will be established prior to commencement on 
site. 

(iii) Security of the site 

The Principal Contractor will be responsible for securing the site at all times including periods of 
non attendance. 

(iv) Welfare Provision 

The Contractor should ensure that welfare facilities are provided as part of the site set up, these 
facilities should be compliant with the requirements of CDM 2007, in particular Schedule 2. 
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2. 

(b) 

(i) 

(ii) 

(iii) 

(iv) 

(v) 

Client's considerations and management requirements 

C 
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Requirements relating to the Health and Safety of the Client's employees or customers or 
those involved in the project. 

Site hoarding requirements. Site definition. 

The exact requirement and location for site hoarding is to be agreed on site, 

Statutory site signage requirements apply. 

Site Transport arrangements or vehicle movement restrictions, 

The contractor should produce a site logistics plan which should include for separate pedestrian 
and vehicular routes, they should establish a one way system for traffic movement around the site. 

Reversing on site should be avoided wherever possible. No reversing should take place without 
the presence of a trained banksman. 

Client site rules and any permit·ta-work systems. 

North West Fire Consortium operate no permit to work system in respect of works to be 
undertaken prior to financial close , post financial close the Principal Contractor is to develop their 
own system. 

Fire precautions 

In addition to confirming with the Joint Code of Practice 'fire Prevention on construction Sites, a 
responsible person should be appointed in accordance with the RRO and a fire safety plan for the 
site should be developed. 

The PC shall also produce a site logistics drawing for the project including details of the fire 
escape routes and emergency exit points. This plan should include procedures for emergency 
liaison with the adjoining training centre. 

Emergency procedures and means of escape 

The Contractor must ensure that his emergency telephone numbers relating to the site and the 
works are clearly and adequately displayed around the site, such that members of the public or 
emergency services may contact a responsible member of the Contractor's staff at any time. All 
such Signing and the positioning of the same are subject to the approval of the client. 

As the site is adjacent to a training centre suitable procedures for liaison with the occupiers in 
event of an emergency situation must be included in the Construction Phase Plan. 
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2. 

(b) 

(vi) 

(vii) 

(viii) 

Client's considerations and management requirements 

C 
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y -

Requirements relating to the Health and Safety of the Client's employees or customers or 
those involved in the project. 

"No-go' areas or other authorization requirements for those involved in the project. 

The contractor should restrict his movements to within the site confines. No access is possible 
without prior arrangement to the adjoining training centre or farmland. 

Any areas the client has designated as confined spaces. 

None known to the COM Co-ordinator 

Smoking and parking restrictions. 

The road accessing the site from the 85262 (Westway) is narrow, any parking on this road will 
block access to the site and the training centre, there is currently therefore no contractor parking 
except within the confines of the site. 

Smoking is not permitted on site unless in an authorised smoking area. 
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3. 
(a) 

(i) 

(ii) 

(iii) 

(iv) 

(v) 

Environmental restrictions and existing on-site risks 

Safety hazards. 

C 
GR O 

Boundaries and access, including temporary access - for example narrow streets, lack of parking, 
turning or storage space. 

Access to site is via the B5262 (Westway), turning onto the access road to the existing fire training 
centre, the road to the site has a 15mph speed limit 

Any restrictions on deliveries or waste collection or storage. 

To prevent conflict with access to the training centre, if it is not possible to establish a waiting bay 
for delivery vehicles within the site constraints, the contractor should establish a holding point 
outside the immediate site area, utilising just in time deliveries to the site area. 

Adjacent land uses - for example schools, railway lines or busy roads. 

There is a fire service training centre adjacent to the site, the farmland to the rear is accessed off 
Washington Lane. 

The site is currently an operational fire garage. The fire garage will be demolished prior to work on 
the proposed development. The site is within the Washington Hall International Fire Training and 
Development Centre. 

Site users to be made aware of works prior to commencement of works on site. 

Contractor to be aware of access routes/operations of the fire station 

Existing storage of hazardous materials. 

None known to the COM Co-ordinator 

Location of existing services particularly those that are concealed - water. electricity, gas etc. 

Information in relation to existing services drawings is provided at 1(d} 

Potential presence of underground or overhead services. A ground penetration survey has been 
carried out. The Contractor is to satisfy himself as to positions of services prior to excavation. 
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(vi) 

(vii) 

(viii) 

3. 

(a) 

(ix) 

(x) 

C 
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-y' 

Information about existing structures - stability, structural form, fragile or hazardous materials, 
anchorage pOints for fall arrest systems (particularly where demolition is involved). 

Recent Ground Investigations have indicated that there is a the potential risk of unexploded WW2 
ordinance on the site, it is understood that the contractor has undertaken further research which 
indicates a minimum risk. However due care should be taken when excavating in the relevant 
areas of the site. 

Arups Hazard Identification indicates that a competent person should assess the stability of 
excavations with support to be provided where necessary.A 

s trial pit instability was noted in deeper. No man entry into any excavations excavation deeper 
than 1.2m .. 

Previous structural modifications, including weakening or strengthening of the structure 
(particularly where demolition is involved). 

Not relevant to the scope of works 

Fire damage, ground shrinkage, movement or poor maintenance which may have adversely 
affected the structure. 

Not applicable 

Environmental restrictions and existing on-site risks 

Safety hazards. 

Any difficulties relating to plant and equipment in the premises, such as overhead gantries whose 
height restricts access. 

Not applicable 

Health and Safety information contained in earlier design, construction or "as built" drawings, such 
as details of pre-stressed or post tensioned structures 

Not applicable 
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3. 

(b) 

(i) 

(ii) 

(iii) 

(iv) 

Environmental restrictions and existing on-site risks 

Health hazards. 

He 
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Asbestos, including results of surveys, (particularly where demolition is involved). 

It is noted that Asbestos was encountered in the made ground on the site, it is understood that the 
Contractor has sought specialist advice from AEC in this respect. Full detail to be included in the 
Construction Phase Plan. 

Existing storage of hazardous materials 

None known to the CDM Co-ordinator 

Existing structures containing hazardous materials 

Made ground present across the site. All contaminants tested were below the selected screening 
values (protective for human health). Contamination testing results are presented in AEGs Factual 
Report, January 2011. Slightly elevated ground water contamination associated with buried diesel 
tank. 

Arups hazard identification suggests: 

- Contractor to provide appropriate good practice and PPE for his site operations. All excavated 
material to be inspected for evidence of contamination. If Significant contamination is encountered 
infonm the engineer so that further assessment can be carried out. Clean topsoil to be used in soft 
landscaping areas of the site. 

- Buried fuel tank to be removed prior to in accordance with Arups tank removal strategy prior to 
redevelopment of the site. 

- Given the site history buried obstructions are anticipated to be present on the site associated with 
former buildings. These should be removed as part of the demolition works. 

If obstructions are present they should be carefully removed to prevent disturbance to natural 
formation materials and any excavations backfilled with engineered granular fill. 

- Localised shallow groundwater was encountered during the ground investigation . An allowance 
should be made for groundwater control in any excavations that are planned to extend below the 
water table. Failure to control water could result in running sand entering excavations which would 
cause significant disturibance to the fonmation strata at the site and excavation stability. 

Consideration should be given to the seasonal variation in the groundwater levels in the 
programming of foundation construction and excavation . 

Health risks arising from Clients activities 

None known to the CDM Co-ordinator 

COM09 009 COMOS Page 14 of17 



(v) Any other health hazards. 

-iC 
GR O 

It should be noted that, an additional ground investigation has been commissioned to gain and 
information on potential contamination; 

The results of the study will be forwarded to the design team when available. 

The contractors procedures in this respect should be included in the Construction Stage Plan 
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4. 
(a) 

(b) 

(c) 

Significant Design ~nd Construction Hazards 

He 
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Significant design assumptions and suggested work methods, sequences or other control 
measures 

Detailed design is in progress, suggested work methods and sequences of erection are to be 
confirmed by the design team. 

Arrangements for co-ordination of ongoing design work and handling design changes. 

Regular Design Team meetings will be held during the project, these meetings will be the forum for 
handling any issues arising from the on-going project. 

All design changes with an im pact on health and safety should be communicated to the COM Co-
ordinator prior to the issue of any construction issue drawings. 

Information on significant risks identified during design. 

The Architect has noted the following 

- Concern re construction of fiag poles, alerter masts and monopoles. 

- Potential of bats to roost on the site, work will have to stop if they are discovered during 
construction works. This will be a condition on the planning approval 

Arups have prepared the following documents which are available from the project share site: 

- Geotechincs hazard risk register 08/2/11 

- Mechanical Hazard Risk Register (generic) 18/08/10 

- Electrical Hazard Risk Register (generic) 18108110 

- Structural Hazard Risk Register - All sites 18/08/10 

Arups are in the process of updating the generic information to incorporate more site specific 
detail, this information will be uploaded to the share site and circulated to the design team when 
available . 
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(a) 

(b) 

(e) 

. C 
GR O 

The Health and Safety File 

Format 

To be agreed with the Client prior to commencement of the project 

Number of Copies 

To be agreed with the Client 

Contents 

In accordance with paragraph 263 of the HSE Approved Code of Practice and Guidance for the 
Construction (Design and Management) Regulations 2007, the Health and Safety File element of 
the "Combined Operating and Maintenance Manual and Health and Safety File" will contain the 
following : 

1. A brief description of the work carried out. 

2. Residual hazards and how they have been dealt with (for example surveys or other 
information concerning asbestos, contaminated land, water bearing strata, buried 
services.) 

3. Key structural principles incorporated into the design of the structure (e.g. bracing, sources 
of substantial stored energy - including pre or post tensioned members and safe working 
loads for floors and roofs, particularly where these may preclude placing scaffolding or 
heavy machinery there. 

4. Any hazards associated with the materials used (for example hazardous substances, lead 
paint, special coatings which should not the burnt off). 

5. Information regarding the removal or dismantling of installed plant and equipment (for 
example, lifting arrangements). 

6. Health and safety information about equipment provided for cleaning or maintaining the 
stnucture. 

7. The nature, location and markings of significant services, including under ground services, 
gas supply equipment, fire fighting services etc. 

B. Information and as built drawings of the structure, it's plant and equipment (e.g. the means 
of safe access to and from services voids and risers, fire doors and compartmentation.) 
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SCHEDULE 10 

APPENDIX 1 

Authorities Requirements 

Save where expressly set out in this Building Contract or where the context otherwise requires, the 
obligations, requirements and duties of the Contractor set out in Part 1 of Schedule 1 (the 
Authorities' Requirements) to the Project Agreement shall be the obligations, requirements and 
duties of the Building Contractor under this Agreement and the Building Contractor shall observe, 
perform and discharge and/or shall procure the observance, performance and discharge of all of 
the Contractor's obligations, requirements and duties arising in this schedule of the Project 
Agreement. 

Exclusions from the Facilities Requirements: 

The deletions in the following extracts from the Facilities Requirements are excluded from the 
obligations, requirements and duties of the Bui lding Contractor under this Agreement: 

Extract From Para 2.1.1 and Para 2.1.4 of Part 1 of the Authorities' Requirements 

• The requirements are to construct ami fflaiAffiiR a four appliance bay Community Fire 
Station plus locality office accommodation and training facilities, which has a 24/7 365 
operational usc. 

Extract from Para 3.1 of Part 1 of the Authorities' Requirements 

• The Contractor will design and build, HRaAcc, operate aRti fflaRagc the new Community 
Fire Stations [. . .] 

Extract from Para 3.4 of Part 1 of the Authorities' Requirements 

• The Contractor is to demonstrate how they will integrate sustainable estate management 
practices that protect and enhance the environment and minimise adverse impacts. This 
shall cover building location, design, construction, s/3e.-=atisR and disposal. 

Extract from Para 3.12 of Part 1 of the Authorities' Requirements 

• The Contractor is to design and construct aAe s/3eratc the new Community Fire Stations 
and associated accommodation in fuff compliance with all relevant current legislative 
requirements [. . .] 

Extracts from Para 3.13.14 of Part 1 of the Authorities' Requirements 

• The Contractor must supply, rAaiR/sJiR aRe Fef3/ace fittings and fitted furniture to a level of 
workmanship appropriate to ensure durability in the chosen location. 

• The Contractor is to arrange for the installation of paper towel dispensers, toilet roll 
holders, and other sanitary consumables (excluding feminine hygiene) aRe will l3e 
• eS/3sRsie,'e fa;" f3a;r1R!j all cssts a.-=isiR§. 

Extract from Para 3.17.9 of Part 1 of the Authorities' Requirements 

• The Contractor must provide aRe fflaiRffiiR a zoned intruder alarm system comprising 
control units, access keypads, power supplies, door contacts and movement detectors. 

Extract from Para 3.17.12 of Part 1 of the Authorities' Requirements 

• The CCTV must be capable of being monitored and recorded in the Fire Station watch 
room and at a central location specific to each FRS (to be defined later), in addition to the 
CeREracl'er's S'liR rAsRil'eriR§ s)'SEerA 13)' EReir Help Desk. 



Extract from Para 3.22 of Part 1 of the Authorities' Requirements 

• [. . .] including the preparation of the Health & Safety File, which must be kept available and 
up to date for the Contractors to inspect;-l:Je#t on completion of the contruction phase a-R£i 
tiJeFeafter. 

The works covered by the following extract of the Faci lities Requirements are excluded from the 
obligations, requirements and duties of the Building Contractor under this Agreement: 

Extract from Para 3.17.13 of Part 1 of the Authorities' Requirements 

• Lift cars, plant, power supply, controls and equipment must be regularly maintained and 
routine inspections carried out to ensure safe and efficient functioning. 

Extract from 3.17.16 of Part 1 of the Authorities' Requirements 

• These fuel tanks are to be filled by the Contractor and maintained at the appropriate 
levels from the Services Availability Date until the end of the Contract Period. 

Extract from Para 5.2 of Part 1 of the Authorities' Requirements 

External Finishes (paragraph 5.2.27) 

At all times throughout the Service Period all elements of, and finishes to, the building fabric must be 

present in a structurally sound, secure and robust state, free from damage, defects and undue wear 

and tear and in full working order. In addition, all elements must be provided and maintained in 
accordance with the specification for the cleaning, maintenance, general and any other relevant 

Service requirements. 

All materials must be free from fade, discolouration and graffiti at all times. 

External Areas (paragraph 5.2.28) 

The Contractor must be responsible for monitoring use of the car park facilities and must deter 

unauthorised parking and the blocking of external circulation routes under the control of the 

Contractor. 

All walls, fences and gates must be in a condition that does not diminish their security function. 

There must be no defective, dangerous or inaccessible pavements, pathways, roads, paved areas or 

car parks. 

Ditches, culverts, ponds and other surface water carrying, collection or containment features must 

remain free flowing and free of blockages. 

Any devices for collecting or separating contaminants from surface water run off must be emptied or 

cleaned as per the manufacturers/installers recommendations. 

Extract from Para 6.1 of Part 1 of the Authorities' Requirements 

Maintenance of Plant (paragraph 6.1.3) 

The Plant must be maintained in accordance with the manufacturer's instructions throughout the 

commissioning, testing and operational period. 



All works identified on Area Data Sheets in connection with the requirements of the above extracts 
are also excluded from the obligations, requirements and duties of the Building Contractor under 
this Agreement. 

Requirements in relation to Para 6.1.4 (Identification of Services) 

The Building Contractor will procure that labelling as detailed in paragraph 6.1.4. is carried out at 
installation during the Works. 

Requirements in relation to Para 3.18 (ICT Infrastructure) 

• The Building Contractor will provide power outlets, containment and data and latest CAT 
cabling to support the ICT reqUirements. The Building Contractor will install a satisfactory 
tested data network which must allow for future expansion adequate to best practice. 

• The network system must be capable of carrying data, voice and video. It must allow for 
both on and off site use. All data pOints must be compatible with a network system. 

Appendix 2 

Construction Proposals 

Save where expressly set out in this Agreement or where the context otherwise requires, the 
obligations, reqUirements and duties of the Contractor set out in [Part 1 (Construction Proposals)] 
of Schedule 2 (Contractor's Proposals) of the Project Agreement shall be the obligations, 
requirements and duties of the Building Contractor under this Agreement and the Building 
Contractor shall observe, perform and discharge and/or shall procure the observance, performance 
and discharge of all of the Contractor's obligations, requirements and duties arising in [Part 1] of 
Schedule 2 of the Project Agreement. 

The obligations, requirements and duties set out in the [Part 1] of Schedule 2 of the Project 
Agreement are the responsibility of the Building Contractor. 

For the avoidance of doubt it is confirmed that these Construction Proposals consist of all sections 
of the Construction Proposals forming [Part 1] of the Contractor's Proposals contained within 
Schedule 2 of the Project Agreement. 

The contents of the Construction Proposals are listed below: 

Contents 

Volume 1 

1.1 
1.2 
1.3 
1.4 
1.5 
1.6 
1.7 
1.8 
1.9 
1.10 

Volume 2 

2.1 
2.1.1 
2.1.2 
2.1.3 

Non Site Specific Documents 

Construction Management and Methodology 
Project Architectural Proposals 
Project Civil and Structural Proposals 
Project M&E Proposals 
Project Landscape Proposals 
FF&E Proposals 
Decant Proposals 
Health, Safety and Environment Policy & COM Compliance 
O&M Manuals 
Derogations 

Site Specific Documents 

Birkenhead 
Architectural Proposals 
Civil and Structural Proposals 
M&E Proposals 



2.1.4 Landscape Proposals 
2.1.5 Temporary Accommodation 
2.1.6 BREEAM 
2.1.7 FF&E 
2.1.8 Derogations 

2.2 Kirkdale 
2.2.1 Architectural Proposals 
2.2.2 Civil and Structural Proposals 
2.2.3 M&E Proposals 
2.2.4 Landscape Proposals 
2.2.5 Temporary Accommodation 
2.2.6 BREEAM 
2.2.7 FF&E 
2.2.8 Derogations 

2.3 Burnley 
2.3.1 Architectural Proposals 
2.3.2 Civil and Structural Proposals 
2.3.3 M&E Proposals 
2.3.4 Landscape Proposals 
2.3 .5 Temporary Accommodation 
2.3 .6 BREEAM 
2.3.7 FF&E 
2.3.8 Derogations 

2.4 Penrith 
2.4.1 Architectural Proposals 
2.4.2 Civil and Structural Proposals 
2.4.3 M&E Proposals 
2.4.4 Landscape Proposals 
2.4.5 Temporary Accommodation 
2.4.6 BREEAM 
2.4.7 FF&E 
2.4.8 Derogations 

2.5 Patterdale 
2 .5.1 Architectural Proposals 
2.5.2 Civil and Structural Proposals 
2.5.3 M&E Proposals 
2.5.4 Landscape Proposals 
2 .5.5 Temporary Accommodation 
2.5.6 BREEAM 
2.5.7 FF&E 
2.5.8 Derogations 

2.6 Carlisle East 
2.6.1 Architectural Proposals 
2.6.2 Civil and Structural Proposals 
2.6.3 M&E Proposals 
2.6.4 Landscape Proposals 
2.6.5 Temporary Accommodation 
2.6.6 BREEAM 
2.6.7 FF&E 
2.6.8 Derogations 

2.7 Blackburn 
2.7.1 Architectural Proposals 
2.7.2 Civil and Structural Proposals 



2.7 .3 M&E Proposals 
2.7.4 Landscape Proposals 
2.7 .5 Temporary Accommodation 
2.7.6 BREEAM 
2.7.7 FF&E 
2.7.8 Derogations 

2.8 Belle Vale 
2.8.1 Architectural Proposals 
2.8.2 Civil and Structural Proposals 
2.8.3 M&E Proposals 
2 .8.4 Landscape Proposals 
2.8.5 Temporary Accommodation 
2.8.6 BREEAM 
2.8.7 FF&E 
2.8 .8 Derogations 

2.9 Southport 
2.9 .1 Architectural Proposals 
2 .9.2 Civil and Structural Proposals 
2 .9.3 M&E Proposals 
2.9.4 Landscape Proposals 
2.9.5 Temporary Accommodation 
2.9 .6 BREEAM 
2.9.7 FF&E 
2.9.8 Derogations 

2.10 Fleetwood (Option 2) 
2.10.1 Architectural Proposals 
2.10.2 Civil and Structural Proposals 
2.10.3 M&E Proposals 
2 .10.4 Landscape Proposals 
2.10.5 Temporary Accommodation 
2.10 .6 BREEAM 
2.10.7 FF&E 
2 .10.8 Derogations 

2.11 Bootie & Netherton 
2.11.1 Architectural Proposals 
2 .11.2 Civil and Structural Proposals 
2.11.3 M&E Proposals 
2.11.4 Landscape Proposals 
2.11.5 Temporary Accommodation 
2. 11.6 BREEAM 
2.11.7 FF&E 
2.11.8 Derogations 

2.12 Chorley 
2 .12.1 Architectural Proposals 
2 .12.2 Civil and Structural Proposals 
2.12.3 M&E Proposa ls 
2.12.4 Landscape Proposals 
2.12.5 Temporary Accommodation 
2.12.6 BREEAM 
2.12.7 FF&E 
2.12.8 Derogations 



2.13 Formby 
2.13.1 Architectural Proposals 
2.13.2 Civil and Structural Proposa ls 
2.13.3 M&E Proposa ls 
2.13.4 Landscape Proposals 
2.13.5 Temporary Accommodation 
2.13.6 BREEAM 
2.13.7 FF&E 
2.13.8 Derogations 

2 .14 Newton Le Willows 
2.14.1 Architectural Proposals 
2 .14.2 Civil and Structural Proposals 
2.14.3 M&E Proposals 
2.14.4 Landscape Proposals 
2.14.5 Temporary Accommodation 
2. 14.6 BREEAM 
2.14 .7 FF&E 
2.14 .8 Derogations 

2 .15 Carlisle West 
2.15.1 Architectural Proposal s 
2.15.2 Civil and Structural Proposals 
2.15.3 M&E Proposals 
2.15.4 Landscape Proposa ls 
2.15.5 Temporary Accom modation 
2.15.6 BREEAM 
2 .15.7 FF&E 
2.15.8 Derogations 

2 .16 Workington 
2.16.1 Architectura l Proposals 
2.16.2 Civil and Structural Proposa ls 
2.16.3 M&E Proposa ls 
2.16.4 Landscape Proposa ls 
2 .16.5 Temporary Accommodation 
2.16 .6 BREEAM 
2.16.7 FF&E 
2.16.8 Derogations 


