

SCHEDULE 4

Stations

This is Schedule 4 comprising the Stations

between

CUMBRIA COUNTY COUNCIL

and

LANCASHIRE COMBINED FIRE AUTHORITY

and

MERSEYSIDE FIRE AND RESCUE AUTHORITY

and

BALFOUR BEATTY FIRE AND RESCUE NW LIMITED

AM
CW
WTS



DICKINSON DEES

Dickinson Dees LLP

One Trinity Broad Chare Newcastle upon Tyne NE1 2HF

Telephone (0191) 279 9000 Fax (0191) 230 8501

DX No 727902 Newcastle upon Tyne 28

www.dickinson-dees.com

SCHEDULE 4

Stations

Cumbria

Station (including address)	Start on Site Date	Services Start Date	Planned Services Availability Date	Planned Post Completion Works Acceptance Date	Initial Amount	Periodic Rate
Carlisle East Land at Durranshill Road, Harraby, Carlisle, Cumbria	28th February 2011	N/A	5 th March 2012	N/A	N/A	N/A
Carlisle West Land on the south side of Newtown Primary School, Newtown Road, Carlisle, Cumbria CA2 7LW	28th February 2011	N/A	16 th January 2012	N/A	N/A	N/A
Patterdale Fire Station, Glenridding, Penrith, Cumbria CA11 0PJ	28 th February 2011	4 th April 2011	7 th November 2011	25 th November 2011	N/A	N/A
Penrith Land to the south of Carleton Avenue, Kemplay Bank, Penrith, Cumbria	9th May 2011	N/A	11th June 2012	N/A	N/A	N/A
Workington Land at Moorclose, Workington, Cumbria	19 th March 2012	N/A	18th March 2013	N/A	N/A	N/A

Lancashire

Station (including address)	Start on Site Date	Services Start Date	Planned Services Availability Date	Planned Post Completion Works Acceptance Date	Initial Amount	Periodic Rate
Blackburn Land bordering Byrom Street and Freckleton Street, Blackburn, Lancashire BB2 2LE	28 th Feb 2011	N/A	6 th Feb 2012	N/A	N/A	N/A
Burnley Fire Station, Belvedere Road, Burnley, Lancashire BB10 3AA	Whichever is the later of 13 th February 2012 or ten (10) Business Days after the Services Availability Date of Blackburn Station, unless this date exceeds nine (9) months after 13 th February 2012, in which case, the planned start on site date will be defined as nine (9) months after the 13 th February 2012.	7th May 2012	27th May 2013	21 st June 2013	N/A	N/A
Chorley	Whichever	N/A	29th April	N/A	N/A	N/A

Station (including address)	Start on Site Date	Services Start Date	Planned Services Availability Date	Planned Post Completion Works Acceptance Date	Initial Amount	Periodic Rate
Fire Brigade Training Centre, Washington Hall, West Way, Euxton, Lancashire PR7 6DH	is the later of 11 th June 2012 or twenty (20) Business Days after the Services Availability Date of Fleetwood Station, unless this date exceeds nine (9) months after 11 th June 2012, in which case, the planned start on site date will be defined as nine (9) months after the 11 th June 2012.		2013			
Fleetwood Fleetwood Fire Station, Radcliffe Road, Fleetwood, Lancashire FY7 6UJ	14th March 2011	23rd May 2011	14th May 2012	1st June 2012	N/A	N/A

Merseyside

Station (including address)	Start on Site Date	Services Start Date	Planned Services Availability Date	Planned Post Completion Works Acceptance Date	Initial Amount	Periodic Rate
Belle Vale Belle Vale Fire Station, Childwall Valley Road, Liverpool, L25 2PY	Whichever is the later of 7 th May 2012 or ten (10) Business Days after the Services Availability Date of Kirkdale Station, unless this date exceeds nine (9) months after 7 th May 2012, in which case, the planned start on site date will be defined as nine (9) months after the 7 th May 2012.	9 th July 2012	10th June 2013	28th June 2013	N/A	N/A

Birkenhead Exmouth Street, Birkenhead, Merseyside CH41 4AX	Whichever is the later of 14 th May 2012 or ten (10) Business Days after the Services Availability Date of Kirkdale Station, unless this date exceeds nine (9) months after 14 th May 2012, in which case, the planned start on site date will be defined as nine (9) months after the 14 th May 2012.	23rd July 2012	17th June 2013	5TH July 2013	N/A	N/A
Bootle Netherton Fire Station Land and buildings on the south east side of Buckley Hill Lane, Netherton, Merseyside L29 1YB	18th April 2011	N/A	23rd April 2012	22nd June 2012	N/A	N/A
Formby Land and buildings known as Formby Fire Station, Church Road, Formby, Liverpool, L37 3NH	14th March 2011	23rd May 2011	30th April 2012	18th May 2012	N/A	N/A

Kirkdale Studholme Street/ Derby Road, Kirkdale, Liverpool, L20 8EQ	28 th February 2011	N/A	30 th April 2012	N/A	N/A	N/A
Kirkdale (Temporary Site) Land at 46 Derby Road, Liverpool, L20 8EH	28 th February 2011	11 th April 2011	N/A	18 th May 2012	N/A	N/A
Newton-le- Willows Land and garages at Borron Road and Silverdale Road, Newton- le-Willows, Merseyside WA12 0EL	14th March 2011	23 rd May 2011	16 th April 2012	4th May 2012	N/A	N/A

Southport Manchester Road, Southport, Merseyside PR9 0LH	Whichever is the later of 2 nd April 2012 or fifteen (15) Business Days after the Services Availability Date of Formby Station, unless this date exceeds nine (9) months after 2 nd April 2012, in which case, the planned start on site date will be defined as nine (9) months after the 2 nd April 2012.	N/A	10 th June 2013	N/A	N/A	£413.46 per week
--	---	-----	-------------------------------	-----	-----	---------------------

<p>Southport (Decant) Site Land adjacent to park and ride site, Fairways, Southport (six figure grid reference SD 313 189)</p>	<p>Whichever is the later of 2nd April 2012 or ten (10) Business Days after the Services Availability Date of Formby Station, unless this date exceeds nine (9) months after 2nd April 2012, in which case, the planned start on site date will be defined as nine (9) months after the 2nd April 2012.</p>	<p>21st May 2012</p>	<p>N/A</p>	<p>28th June 2013</p>	<p>N/A</p>	<p>N/A</p>
---	--	---------------------------------	------------	-----------------------	------------	------------



DICKINSON DEES

Dickinson Dees LLP

One Trinity Broad Chare Newcastle upon Tyne NE1 2HF

Telephone (0191) 279 9000 Fax (0191) 230 8501

DX No 727902 Newcastle upon Tyne 28

www.dickinson-dees.com